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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tek 6. Am#: | 7. Dept.

Rajesh Dharia \8 ALe 00 00-08;5& o | s01)925-0498 | 3204 | Rel Dev

8. CCR Title: Move the machine guiness, {0 be part of compile/build machines for the sole use of ABC++ work,

9. OriglnatI?ISi % 10. Ciass 1. Type: 12. Need Date: 8/24/00
gy -

13. g)ﬁce Managen, Signature/Date 14, Category of Change: 15. Priority: {If “Emergency”
P EDF {(RTSC fill in Block 28).
/ ﬁ g / l:/ 60 ( ) Routine

16. Documentalion/Drawings Impacted 17. Schedule 18. Cl(s) Affected:
Impact:
NIA _
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
N/A None - Under 100K

22. Source Reference:  [JNCR (attach) |_Action tem [ ITech Ref. [ IGSFC [<JOther:
Email reference from Howard Ausden and John Cockey

23. Problem: (use additional Sheets if necessary) _

Convert the Machine "guiness® into a built platform for the sole use of Ben Jones ABG++ work. This CCR is an effort to improve
performance of the EDF build machines. Dave Compton has been notified regarding this issue.

Note: Configure this machine as part of compile/build machine (on same network ring as other compile/build machines).

24, Proposed Solution: (use additional sheets if necessary)

Move the machine guiness, to be part of compile/build machines for the sole use of ABC++ work. Contigure this machine as part of

the Compile/build machine (on same natwork ring as other compile/build machines).

Note: f machine is not at current Solaris 2.5.1 bassline than install tatest O/S, Security, compiler patches and DCE patch bundle.
Use the far file Solaris_2.5.1_RecSecY2KDCE_Patches_02031999.1ar.gz from lemmings machine o upgrade these hosts to SUN

baseling.

25. Alternate Solution: (use additional sheets if necessary)
A

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
ABC++ work significantly affects Compile/build machines performance. -

27. Justitication for Emergency (if Block 15 is “Emergency”):

28. Site(s) Affected: [JEDF [ JPVC LIVATC [JEDC LJGSFC [JLaRC L INSIDC [JSMC LJAK LWPL
[JeoC (110G Test Cet  DJOther Compile/Build machines (CM) S

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
—ft=a
32, EDF/SCDV CCB Chair (Sign/Date): Disposition:(Approved YApp/Com. Disapproved Withdraw Fwd/ESDIS ERB
WS Q- 1% -Uov eyt

33. M&O CCB Chai¥ (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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